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STATE OF MARYLAND 
CRITICAL AREA COMMISSION 

CHESAPEAKE AND ATLANTIC COASTAL BAYS 
1804 West Street, Suite 100, Annapolis, Maryland 21401 

(410) 260-3460 Fax: (410) 974-5338 
www.dnr.state.md.us/criticalarea/ 

May 1,2008 

Lynn Thomas 
Town of Easton 
14 South Harrison Street 
P.O. Box 520 
Easton, MD 21601 

Re: Waterside Village Site Plan 

Dear Mr. Thomas: 

Thank you for providing information on the above-referenced site plan. The applicant proposes an MDE 
wetland mitigation pond within the Resource Conservation Area (RCA) of this site. 

Currently, the applicant has submitted a sediment and erosion control plan showing the location of the 
wetland mitigation pond in relation to the proposed structures and natural features located onsite. Based 
on this plan, and based on our conversation with Gene Slear of Environmental Concern, Inc., it is our 
understanding that no amenity pond will be proposed within the Critical Area; furthermore, the proposed 
wetland mitigation pond will have no features typically associated with an amenity pond. Based on this 
information, Commission staff has no additional concerns about the proposed wetland mitigation pond. 
However, we do have the following comments: 

1. The applicant has a feature marked "100' Tidal Wetland Buffer" on sheet ES-01; however, it is 
difficult to determine which line represents the Buffer. Please have the applicant revise this sheet 
to more clearly delineate the 100-foot Buffer. 

2. Please ensure that the applicant is providing mitigation for any disturbance to the Buffer at a 3:1 
ratio. 

Thank you for the opportunity to provide comments on this site plan. Please have the applicant provide 
the information requested above. If you have any questions, please feel free to call me at (410) 260-3483. 

Sincerely, 

Nick Kelly< 
Natural Resource Planner 
cc:        EA 715-06 

Gary Setzer, Maryland Department of the Environment 
George Beston, Maryland Department of the Environment 

TTY for the Deaf 
Annapolis: (410) 974-2609   D.C. Metro: (301) 586-0450 
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STATE OF MARYLAND 
CRITICAL AREA COMMISSION 

CHESAPEAKE AND ATLANTIC COASTAL BAYS 
1804 West Street. Suite 100. Annapolis, Maryland 21401 

(410) 260-3460 Fax: (410) 974-5338 
www.dnr.state.md.us/criticalarea/ 

January 24, 2008 

Lynn Thomas 
TownofEaston 
14 South Harrison Street 
P.O. Box 520 
Easton,MD 21601 

Re: Waterside Village Site Plan 

Dear Mr. Thomas: 

Thank you for providing information on the above-referenced site plan. The applicant proposes 
an MDE wetland mitigation pond within the Resource Conservation Area (RCA) of this site. 

Currently, the applicant has submitted an overview, site topography, and cross-sectional plan of 
the proposed wetland mitigation pond: However, without a site plan, we cannot'properly review 
this project to determine if it is in accordance with Critical Area regulations. Please have the 
applicant submit a full site plan that shows the location of the proposed mitigation pond within 
the context of the current structures located onsite, as well as information regarding any grading, 
filling, and disturbance to wetland buffers inside the Critical Area. 

In addition, we have the following preliminary comments on this project: 

1. Site plans from 2005 show a proposed gazebo and boardwalk over an area of created 
wetlands. It is unclear from the submitted information if these structures have been 
removed from the newly proposed wetland mitigation pond. A proposed walkway and 
gazebo would be problematic in the RCA. Please have the applicant provide clarification 
on this topic. 

2. In April 2007, Commission staff reviewed site plans that included a proposed MDE 
mitigation pond as well as an "amenity pond" that appeared to be in the same location as 
a sediment pond that Commission staff had asked to be filled and removed in October 
2006. Based on a January 15, 2008 site visit, it is unclear whether the sediment pond has 
been removed and filled, and whether the existing sediment pond is currently located in 
the Critical Area. Please have the applicant clarify this information, and please have the 

TTY for the Deaf 
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applicant confirm if an amenity pond is still proposed in addition to the wetland 
mitigation pond. 

3.   Please note that construction of a mitigation wetland within the current 100-foot Buffer 
will require mitigation for Buffer impacts as well as establishment of a new Buffer 
around the edge of the created wetland. Please ensure that details regarding the Critical 
Area mitigation requirements are included with future submittals. 

Thank you for the opportunity to provide comments on this site plan. Please have the applicant 
provide the information requested above. If you have any questions, please feel free to call me at 
(410)260-3483. 

Sincerely, 

Nick Kelly 
Natural Resource Planner 
cc:       EA 715-06 

Gary Setzer, Maryland Department of the Environment 
George Beston, Maryland Department of the Environment 



STATE OF MARYLAND 
CRITICAL AREA COMMISSION 

CHESAPEAKE AND ATLANTIC COASTAL BAYS 
1804 West Street. Suite 100, Annapolis. Maryland 21401 

(410) 260-3460 Fax: (410) 974-5338   ' 
www.dnr.statc.md.us/criticalarca/ 

April 2, 2007 

Lynn Thomas 
14 South Harrison Street 
P.O. Box 520 
Easton, Maryland 21601 

Re: Waterside Village at Easton 

Dear Mr. Thomas: 

In December of 2006, the Commission received a set of plans labeled Critical Area Exhibit Plan 
directly from McCrone, relating to the Waterside Village development proposal. At the time, the 
purpose of this submission was not clear as it had not been accompanied by an application or 
letter from the Town. Last week, you contacted me to determine whether a review of the 
submitted plans has been completed. This letter serves to provide comments on the December 
Critical Area Exhibit Plan. 

Based on the plans provided, we have the following comments: 

1. The impacts associated with the proposed pedestrian pathway within the Resource 
Conservation Area (RCA) need to be further minimized and further details regarding the 
proposed construction materials need to be provided. Currently, it appears that a 16-foot wide 
path is proposed in several locations throughout the Critical Area. Within the RCA, pathways 
should not exceed 6-8-feet in width, arid should be proposed of a wood chip or wooden 
construction material. 

2. Where sensitive areas (steep slopes, hydric soils, nontidal wetlands) lie contiguous with the 
100-foot Buffer, the Buffer gets expanded to include the sensitive area. In this case, the 
nontidal wetlands shown lying contiguous with the Buffer need to be included within the 
limits of the Buffer and shown as such on the site plan. The 25-foot buffer from the edge of 
nontidal wetlands would still remain, but does not become part of the expanded Buffer. 
Please have the applicant correct the site plan. 

3. The purpose and intent of the area of created nontidal wetlands shown the plan is not clear. Is 
this wetland creation proposed in association with a mitigation requirement for the Maryland 
Department of the Environment (MDE)? If so, has the proposed creation been permitted or 
formally approved by the MDE? In keeping with comment #2 above, please advise the 
applicant that any wetlands created in the area shown would require further expansion of the 
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Lynn Thomas 
April 2, 2007 
Page 2 

100-foot Buffer to include the new wetlands. As such, the proposed walkway and gazebo are 
problematic. Please have the applicant forward greater details regarding these impacts to this 
office. 

4. Please provide details regarding the amenity pond shown on the site plan. Based on the 
October 30, 2006 letter from the Town, it is my understanding that the previously constructed 
sediment pond/trap would be removed from within the Critical Area. If the Critical Area 
Exhibit Plan is accurate, this action was not conducted in accordance with the understood 
agreement and the pond remains. What is the purpose of the proposed pond and does it 
currently exist? 

5. At this time, this office has not received a notification of an evaluation of the property having 
been conducted by the Department of Natural Resources (DNR) for the presence of any rare, 
threatened or endangered species. As with all development plans within the Critical Area, 
this review must be provided to ensure that impacts to Habitat Protection Areas are 
adequately addressed. Please provide this office with a copy of the DNR evaluation. 

Thank you for the opportunity to comments on the latest set of Critical Area plans. In response to 
the comments above, please provide a revised site plan and any additional information which 
addresses the outstanding Critical Area concerns I have identified. If you have any questions 
about the comments above, please feel free to contact me at 410-260-3482. 

Sincerely, 

Kerrie L. Gallo 
Natural Resource Planner 

cc:       Al Kampmeyer, MDE 
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Kelly, Nick 

From:     Kelly, Nick 

Sent:      Thursday, January 10,2008 12:36 PM 

to: 'Gary Setzer' 

Cc: Gallo, Kerrie 

Subject: Easton Waterside Village 

Hi Gary, 
Kerrie Gallo asked that I send you a timeline detailing Commission staff's dealings with the Easton 

Waterside Village Amenity Pond. Attached are two letters that provide a more detailed background to the 
timeline below. 

• October 2006 - Commission Staff first raised concerns with the Town of Easton over a grading permit 
for the Waterside Village project and requested project plans for review. In receiving those plans, Staff 
found that a stormwater pond or sediment basin was located within the RCA portion of the property, 
and that the wetlands located onsite were possibly designated incorrectly. The pond was constructed to 
treat stormwater runoff from outside of the Critical Area, a practice which is generally problematic for 
the Commission. 

• October 18, 2006 - Kerrie visited the site with Al Kampmeyer of MDE, and both determined that 
extensive non-permitted grading activities have been performed onsite, including a significant portion of 
the sediment pond, within the RCA area. In addition, some of the wetlands onsite are tidal in nature, 
and not nontidal as previously indicated on site plans. Consequently, Commission staff requested that 
that the grading permit for this project be revoked and that the Critical Area portion of the site be 
restored to its pre-graded state, with a time frame in place for restoration of the site. In addition, the 
Town was requested to construct a new pond'outside of the Critical Area. 

• April, 2007 - Commission staff reviewed site plans relating to the Waterside Village development 
project. These plans included a proposed MDE mitigation pond as well as an "amenity pond" that 
appeared to be in the same location as the stormwater management pond that Commission staff asked 
to be filled and removed in October 2006. In our letter, staff raised concerns about expansion of the 
100-foot Buffer in relation to the MDE mitigation pond, the location of a walkway and gazebo within this 
expanded Buffer area, and the purpose of the amenity pond. 

• December 2007 - The Town emailed Nick to ask whether Commission staff had given approval to the 
developers of the Waterside Village project in regard to a proposed "amenity pond;" the Town had no 
knowledge of this proposal. Neither Nick nor anyone else on Commission staff had given such 
approval. Consequently, Commission staff requested copies of the new site plans that lay out the 
details of the proposed amenity pond. 

Per your conversation with Kerrie yesterday, I understand that you have spoken with George Beston of 
MDE, who explained that the site of the current mitigation pond is the best place ecologically for the site. 
However, it is my understanding that Mr. Beston will have the MDE permit for this project placed on hold 
until Commission staff can visit the site and review the project. We plan to visit the site next week and 
comment on the project subsequent to that visit. It is unclear to us at this time whether the proposed MDE 
mitigation project and the amenity pond are one in the same, or whether two separate "ponds" exist within 
the site's Critical Area. It is also unclear whether the previous gazebo and walkway shown on site plans are 
still proposed and whether the applicants intend to construct them over the MDE mitigation site. We will 
have a better understanding once we visit the site and talk with the Town. 

If you have any questions or need clarification, please don't hesitate to email me or call me. Thanks. 

Nick 

1/10/2008 
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TOWN OF EASTON 
P.O. Box 520 

Easton, Maryland 21601 

December 19, 2007 
RECEIVED 

DEC 2 12007 

Mr. Nick Kelly CRITICAL AREA COMMISSION 
Chesapeake Bay Critical Areas Commission 
1804 West Street, Suite 100 
Annapolis, Maryland 21401 

Subject: Amenity Pond at Waterside Village 

Dear Nick, 

Here is the copy of the MDE permit letter and associated drawings/plans for the 
above-referenced project. Note that the date of this letter is July 18th. According to the 
gentleman from Waterside Village, Mr. Slear of Environmental Concern has stated that 
you (the Commission) have reviewed this request already. If you did, it was not routed 
through our office. This is the first time I have seen anything since the meeting we had 
about a year ago at the Critical Area offices with the property owner, McCrone, the 
shopping center developer and Town and Critical Area staff. 

If the Critical Area staff did, in fact, review this request, please let me know what, 
if anything, you told the applicant. Also, let me know if there is anything that we need to 
be aware of in reviewing this request and monitoring any work that might be permitted. 
To my knowledge no work has taken place since work was halted about a year ago (i.e. 
the action that led to the aforementioned meeting). 

Please let me know how we need to proceed. I appreciate any assistance or 
insight you can offer. 

Sincerely, 

Lyfin B. Thomas, Jr., AICP 
Long Range Planner 



TOWN OF EASTON 
P.O. Box 520 

Easton, Maryland 21601 

April 23, 2008 

Mr. Nick Kelly 
Chesapeake Bay Critical Areas Commission 
1804 West Street, Suite 100 
Annapolis, Maryland 21401 

Subject: Waterside Village Critical Area Issues 

Dear Nick, 

Yesterday I attended a meeting concerning a number of issues relative to Waterside Village in 
Easton (i.e. "The Target" shopping center). Gene Slear of Environmental Concern was present to 
discuss Critical Area issues. He gave us a status report and also distributed copies of a letter 
addressed to me which responds to Critical Area Commission staff comments made back in 
January or February of this year. I have attached a copy of this letter and the associated maps for 
your review and further comment. 

It appears to me that most of the issues are either resolved or are on the way to being so. One 
possible exception concerns the so-called "Amenity Pond." Mr. Slear states in his letter that this 
pond is located outside of the Critical Area limits. This is consistent with what you told me you 
were shown in your meeting with him. However, when I look at the referenced "plates" I see no 
such pond located outside of the Critical Area and in the area where this pond was originally 
proposed, in the Critical Area, there is still a pond or some sort of wetland mitigation. If you are 
able to clarify this point I would appreciate it. Obviously if you are satisfied with what is 
proposed we will likely not have an issue at the Town-level. I would simply like to understand 
what is going on with this pond. 

Please let me know of any comments you may have and give me a call or send me an e-mail if 
you have any questions or would like to discuss any issues relative to this project. Thanks for 
your continued assistance to Easton with our Critical Area issues. 

Sincerely, 

Lynn B. Thomas, Jr., AJCP 
Long Range Planner 

Attachment 

APR 2 4 2008 

CRITICAL AREA COMMISSION 
Chesapeake & Atlantic Coastal Bays 
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TOWN OF EASTON 
P.O. BOX 520 

EASTON, MARYLAND 21601 

October 30, 2006 

irEWED 
Uui 3 1 2006 

COMMISSION 
mtic Coastal Bays 

Kerrie L. Gallo 
Natural Resource Planner 
Critical Area Commission 
1804 West Street 
Suite 100 
Annapolis, Maryland 21401 

Subject: Waterside Village Critical Area. 

Dear Ms. Gallo: 

I received your letter via fax on October 18, 2006 regarding unapproved activity 
within the Critical Area and immediately contacted Michael Clemmer of REMCO to 
explain the issues and the remedies. Mr. Clemmer agreed to modify the Sediment and 
Erosion Control Plan removing all activity from the Critical Area. I also requested that 
the Applicant's Engineer forward copies of the latest development plans to you.   The 
revised plan we saw at the meeting in your office October 25lh were McCrone's revisions 
to the Sediment and Erosion Control Plans which will replace the grading permit plans 
upon approval of Soil Conservation Service.   This letter is in response to your letter and 
as a follow up of our meeting of October 25,h. 

1 understand that the applicant is working on a Critical Area Plan for activity 
within the Critical Area portion of the site which includes the ultimate transfer to a non- 
profit, however, for now they will leave the sediment fencing and pond in place. I have 
not stopped work as all grading activity is now outside the Critical Area and only impacts 
agricultural fields. They were told that the rip-rap and that portion of the pond that lies 
within the 100 foot stream buffer must be removed and site should be restored to a 
natural, pre-disturbed state. Obviously the most urgent matter would seem to be getting 
the plans revised to reflect the required 100 foot buffer as opposed to the 25 foot buffer 
so they can plan the size, shape, and orientation of any mitigation areas accordingly and 
accurate plans can be reviewed by all appropriate agencies. 
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Brief Project History: 

The project was originally submitted in March of 2002 and the Planning 
Commission first reviewed the plan at their July 2002 meeting. The Planning 
Commission reviewed the revisions to the project at their November meeting but took no 
action. The Commission approved a motion to support the application at the May 15, 
2003 Planning Commission meeting. A revised concept plan was submitted in December 
2003 which further changed the project removing a grocery store and relocating the 
major anchor (Target); that plan was approved and forwarded to the Easton Town 
Council for review. The Town Council reviewed the project at a public hearing 
beginning April 19th and continued to May 3, 2004. The concept plan for the shopping 
center was approved by the Eastern Town Council (Ordinance 472) in June 2004. The 
staff is now reviewing improvement plans which were originally submitted October 
2005. The most recent submittal was received October 10, 2006. The original site plan 
did include within the Critical Area a pond which was proposed as a site amenity and not 
part of the Storm Water Management system. This pond was brought to our attention as 
a potential issue in your memo to Lynn Thomas last November. A grading permit based 
on the Soil Conservation Service approved Sediment; Erosion Control Plan was issued on 
September 19, 2006 which was limited to earthwork as no improvement plans have been 
approved. The SCS plan included a temporary sediment pond which was within the 
Critical Area which has been recently amended with a revised plan removing the pond 
and any grading 4activity from the Critical Area. 

In the future, copies of all submittals will be forwarded from our office to the 
Critical Area Staff for activity impacting the Critical Area. It was our opinion that since 
there was to be no construction activity within the Critical portion of the site there were 
no issues. In the future we will try and keep you informed as required for all projects 
which include or impact the Critical Area. 

Should you have any questions, feel free to give me a call at 410-822-1943. 

Sincerely, 

Tom Hamilton 
Town Planner 

A^ty^^^t^^^C—zr— 

cc:       Christopher B. Kehoe. 
Michael Clemmer. 
Peter Clelland. 
Ginger Dadds, McCrone, Inc. 



MDE 
MARYLAND DEPARTMENT OF THE ENVIRONMENT 
1800 Washington Boulevard • Baltimore MD 21230 
410-537-3000 • 1-800-633-6101 

Martin O'Malley Shari L.Wilson 
Governor Secretary 

Anthony Brown 
Lt. Governor 

January 26,2007 
Mr. Gene Slear 
Environmental Concern, Inc. 
P.O. Box P 
St. Michaels, MD 21663 

Nontidal Wetlands & Waterways Application 
05-NT-2141/200565747 
Waterside Village at Easton, Talbot County 
Phase I Wetland Mitigation Plan Approval 

Dear Mr. Slear: 

The MDE Wetlands Mitigation & Technical Assistance Section has received the Phase I 
Mitigation Proposal (Concept Plan) for nontidal wetland impacts associated with the above-referenced 
pending Authorization. The proposed impacts for the project are to 1.44 acres of PEM and .60 acres of 
PSS wetlands. The proposal to grade, stabilize and plant to create 1.44 acres of PEM and 1.2 acres of PSS, 
on-site, in an area of approximately 3.25 acres is acceptable to MDE. I have included a phase II mitigation 
plan checklist with the required information highlighted. The permittee must to provide a detailed phase II 
mitigation plan within 90 days of the permit issuance. If you have any questions please call me at (410) 
819-4064. 

Sincerely, 

George E. Beston, Chief 
MDE Wetlands Mitigation & 
Technical Assistance Section 

cc:       Al Kampmeyer, MDE Salisbury by email 
Rod Schwarm, USAGE Easton by email 
Dave Walbeck by email/file 

Attachment: Phase II Mitigation Plan Checklist 

Recycled Paper www.mde.state.md.us 



MDE 
MARYLAND DEPARTMENT OF THE ENVIRONMENT 
1800 Washington Boulevard • Baltimore MD 21230 
410-537-3000 • 1-800-633-6101 

Martin O'Malley Shari T. Wilson 
Governor Secretary 

Anthony G. Brown Robert M. Summers, PhD. 
Lieutenant Governor Deputy Secretary 

July 18,2007 

REMCO Properties, LLC 
C/o Mr. Gene Slear, "Vice President 
Environmental Concern, Inc. 
P.O. Box P 
St. Michaels, MD 21663 

Nontidal Wetlands & Waterways Application 
05-NT-2141/200565747 
Waterside Village at Easton, Talbot County 
Phase II Wetland Mitigation Plan Approval 

Dear REMCO Properties: 

The Mitigation and Technical Assistance Section of the Nontidal Wetlands & Waterways Division 
has reviewed the Phase II mitigation plan for the above referenced project in accordance with COMAR 
26.23 and has determined that the plan is acceptable. You are hereby authorized by the Water 
Management Administration to conduct a mitigation project in accordance with plans approved on date 
("Approved Mitigation Plan"), and prepared by Environmental Concern, Inc. Completion of the 
mitigation project according to the Approved Mitigation Plan is a requirement of Permit Condition 21 of 
the above referenced authorization. The following is a summary of the nontidal wetland impacts and the 
mitigation goals and requirements for this project: 

(1) The project will permanently impact26,165 square feet of PSS wetlands, 54,658 square 
feet of PEM wetlands, and 8,171 isolated PEM wetlands due to shopping center 
construction. 

(2) On-site mitigation for this project will consist of excavation, grading, and planting. This 
will result in the creation of approximately 1.2 acres (52,330 square feet) PSS wetlands, 
1.44 acres (62,829 square feet) of PEM wetlands, and .48 acres open water habitat. 

(3) The primary goal of the mitigation project is replacement of wetland acreage and functions 
impacted the permitted activity. 

(4) The mitigation project must meet the following project requirements: 

(a)       All construction shall be performed in accordance with the approved mitigation 
plan attached hereto as Exhibit A. 

£j Recycled Paper WWW.mde.State.md.US TTY Users 1-800-735-2258 
Via Maryland Relay Service 



(b) Construction of the mitigation project is scheduled to begin in July 2007 and shall 
be completed by May 2008; and 

(c) After 5 years from the completion of the mitigation project, greater than 85% of the 
mitigation site shall be vegetated (either by planted or naturally revegetated plants) 
by native wetland species similar to those found in the nontidal wetland lost or by a 
species composition acceptable to the Nontidal Wetlands & Waterways Division. 
Vegetative communities not acceptable to the Division would include those 
communities dominated by common reed (Phragmites austxalis) or other nuisance 
vegetation, or communities which are dominated by facultative upland species. 

(5) The name (Permittee) is required to monitor the mitigation site and submit annual 
monitoring reports (see Monitoring Protocol For Mitigation Projects attached hereto 
as Exhibit B) to this office no later than December 31 of each year. In addition to what is 
required by the Monitoring Protocol, the Permittee shall also address what, if any, 
vegetative manipulations will be necessary to meet the goals set forth for this mitigation 
project. 

(6) The Department may require, or the Permittee may request, modifications to an approved 
mitigation plan during construction. Modification, substitution, or other deviations from 
an approved mitigation plan may not be made without approval. Please contact the 
Mitigation and Technical Assistance Section for approval. 

(7) An "as-built" site design plan shall be submitted to this office within 45 days of the 
completion (including grading, planting, and/or vegetative stabilization) of the mitigation 
project. 

(8) The Department's representatives, including its Compliance Division, shall have the right 
to inspect the mitigation project at any time during construction and during the monitoring 
period to assess the viability of the mitigation project and to determine compliance with 
the approved plans and terms of this letter. 

(9) A surety bond is not required for this mitigation project. 

(10) The Permittee is hereby advised that failure to submit an annual monitoring report and to 
complete the mitigation project in accordance with the terms of this letter and the exhibits 
attached hereto is a violation of State law and may result in civil or criminal charges being 
brought against you and the assessment of a fine of up to $10,000 for each day of the 
offense. 

£ Recycled Paper WWW.mde.State.md.US TTY Users 1-800-735-2258 
Via Maryland Relay Service 



The Permittee is hereby authorized to proceed with the construction of the mitigation project as 
shown on the plans attached as Exhibit A. By commencing construction, you agree to comply with the 
terms and conditions of this letter and all exhibits attached hereto. Please contact the Mitigation and 
Technical Assistance Section at least 48 hours before construction of the mitigation project is scheduled 
to begin and upon the completion of the project. If you have any questions regarding this letter or its 
terms and conditions, please call me immediately at (410) 819-4064. 

Sincerely, 

George E. Beston, Chief 
Wetland Mitigation & 
Technical Assistance Section 

cc:      Al Kampmeyer, MDE Project Manager via email 
Gene Morgenthaler, ACOE via email 
Regional Chief - WMA, Compliance Division 
file 

enclosures: Approved mitigation plan 
Monitoring Protocol for >.5 acre 

Q Recycled Paper WWW.mde.State.md.US TTY Users 1-800-735-2258 
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Sources: Aerial: Talbot County - 2006 Natural Color High Resolution Orthophotography". Talbot County Dept. of Public Works. 2006. 
Feature Overlays: Environmental Concern Inc.. 2007. 

Waterside Village 
Location - Aerial 

PLATE 1A 

250            500                            LOGO Feat 
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Environmental Concern Inc. 
P.O. Box P 
St. Michaels, MD 21663 

Waterside Village 
Talbot County, MD 05/02/2007 



NOTE: 
1.     Site Contractor will strip 0.5 ft. 

of existing top soil and store 
material for use as top 
dressing. 
Site Contractor will remove 
material to a depth of 0.5 ft 
below final grade. 
Top soil will be stockpiled at 
location S.P. 

PLATE 2 

WATERSIDE VILLAGE 
Wetland Mitigation - Phase 2 

Overview 

Environmental Concern Inc. 
P.O. Box P 
St Michaels, MD 21663 

Waterside Village 
Talbot County, MD 

Scale: 1- = 60ft. 
Date: 05/02/2007 



LEGEND 

„ ^ -  Existing Topography 

Proposed Topography 

Permanent Pool Level 
(3.5" MLW) 

Elevation A.5' MLW 

PLATE 3 

WATERSIDE VILLAGE 
Wetland Mitigation - Phase 2 

Existing & Proposed Topography 

Environmental Concern Inc. 
P.O. Box P 
St Michaels, MD 21663 

Waterside Village 
Talbot County, MD 

Scale: r = 60ft. 
Date: 05/02/2007 



PLATE 4 

WATERSIDE VILLAGE 
Wetland Mitigation - Phase 2 

Cross Sections 

Environmental Concern Inc. 
P.O. Box P 
St Michaels, MD 21663 

Waterside Village 
Talbot County, MD 

Scale: n/a 
Date: OS/02/2007 
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WATERSIDE VILLAGE 
Wetland Mitigation - Phase 2 

DETAIL 1 

PLATE 4a 
Environmental Concern Inc. 
P.O. Box P 
St Michaels, MD 21663 

Waterside Village 
Talbot County, MD 

Scale: n/a 
Dale: 05/02/2007 
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PLATE 4b 
WATERSIDE VILLAGE 

Wetland Mitigation - Phase 2 
DETAIL 2 

Environmental Concern Inc. 
P.O. Box P 
St Michaels, MD 21663 

Waterside Village 
Talbot County, MD 

Scale: n/a 
Date: 06/02/2007 



Botanical Name Common Name Spacing 
OC{ft> 

Quantity 

Herbaceous Planting Zone 1: -0.5 to -LJ? PPL {0.48 acresj 
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SUBTOTAL 1290 

Botanical Name Common Name Spacing 
DC (ft) 

Quantity 

Herbaceous Planting Zone 2: 0 to -O.? PPL (0.43 acres) 
Acorus americanus Sweet Flag 2 500 
Calamagrostis canadensis Bluejoint Grass 2 400 
Carex crinata Fnnged Sedge 2 400 
Carex lurida Lurid Sedge 2 400 
Carex stricta 'ussock Seaoe 2 400 
Carex vulpinoidea Fox Sedge 2 600 
Hibiscus moscheutos Mars'- Hib s:^s 2 150 
Iris versicolor Blue Flag Iris 2 150 
Juncus effusus Soft Rush 2 30C 
Juncus torreyi Torrey's Rush 2 30Q 
Kosteletzkya virginica Seashore Mallow 2 150 
Leersia oryzoides Rice Cutgrass 2 400 
Mmulus ringens Square-stemmed Monkey Flower 2 200 
Scirpus atrovirens Green Bulrush 2 150 
Scirpus fluviatilis R ver E. i\,s^ 2 200 

SUB TOTAL 4.700 

Botanical Name Common Name Spacing 
OC(ft) 

Quantity 

Herbaceous Planting Zone 3: +0.5 to 0' PPL (0.56 acres) 
Andropogon virginicus Broomsedge 2 1,000 
Asclepias incamata Swamp Milkweed 2 200 

Aster novi-belgii New York Aster 2 250 
Eupatorium dubium Joe-Pye Weed 2 450 
Eupatorium perfoliatum Boneset 2 250 
Lobelia cardinalis Cardinal Flower 2 450 

Lobelia siphititica Great Blue Lobelia 2 450 
Panicum virgatum Switchgrass 2 1.000 

Scirpus cyperinus Woolgrass 2 1.000 
Soiidago sempervirens Seaside Goldenrod 2 252 

Verbena hastata Blue Vervain 2 50C 
Vemonia noveboracensis New York Ironweed 2 300 

SUB TOTAL 6,100 

^§ 
Botanical Name Common Name Spacing 

OC(ft) 
Quantity 

Shrub Plantng Zone 3: + 0.5' to +4.0' PPL (1.30 acres) 
Aronia arbutifolia Red Chokeberry 5 200 
Aronia melanocarpa Black Chokeberry 5 200 

Aronia prunifolia Purple Chokeberry 5 100 

Viburnum nudum Possum Haw 5 175 
Cephalanthus occidentalis Buttonbush 5 250 

Clethra alnifolia Sweet Pepperbush 5 250 
Ilex glabra Inkberry 5 202 

Lindera benzoin So cebush 5 100 

Moretla cerifera Wax Myrtle 5 100 
Morella pensylvanica Bay berry 5 500 

Vaccinium corymbosum Highbush Blueberry 5 100 

Viburnum dentatum Arrowwood 5 125 
SUB TOTAL 2.300 

NOTE: All Plantings will be fertilized with appropriate time-released fertilizer 
at time of planting. 

WATERSIDE VILLAGE 
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Planting Schedules 

PLATE 5 
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WATERSIDE VILLAGE 
Wetland Mitigation - Phase 2 

PLATE 6 
Soils and Hydrology 

Soil Conditions 

The soil types in the proposed wetland mitigation area as defined by the Soil Survey of Talbot County are 
as follows: 

• Keyport Loam (KmC2; 5 to 10% slope): a deep and well drained soil that is susceptible to 
erosion, and in places has lost most of its surface layer exposing the subsoil. The underlying 
subsoil is a poorly drained silty clay loam with yellow-gray color and plastic consistency lacking 
organic matter. The hydrologic group for Keyport Loam (KmC2) is C. 

• Tidal Marsh (Tm): a soil that has been formed in a salt marsh and is composed of fine silt and 
sand. 

Excavation of the upper soil to reach the wetland design depth will expose the underlying silty clay loam 
which will be the base for the wetland. This soil type has an infiltration rate of approximately 0.34 
feet/day. 

Hydrology 

Stormwater runoff will be the primary source of hydrology. 
Rainfall: The proposed area receives approximately 1.95" of precipitation every 2 weeks during the 
growing season (inferred from NRCS monthly averages over a 32-year period). 
Drainage area: 55 acres m/l 
Wetland Volume: Approximately 43,200 cu ft 
Waterside Village is an approved Planned Major Retail (PMR) development. The development will create 
approximately 21 acres of new impervious surface (40%). Stormwater Best Management Practices 
(BMP) - consistent with the approved Plan, will be constructed. These facilities will direct flow to the 
SWM pond. Outfall from the pond will be to the constructed wetland. 
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PLATE 7 
Sequence of Construction 

1. Contact the Maryland Department of the Environment sediment and erosion control inspector at 
1-410-901-4020 and the Talbot County Department of Public Works at 1-410-770-8170 at least 
48 hours prior to commencing any land disturbing activities, and unless waived by the sediment 
control inspector, schedule a preconstruction meeting at the project site. 

2. Existing access road to serve as construction entrance. 
3. Wetland Contractor will spray and cut Phragmites (Plate 1B). An approved herbicide will be 

used. (14 days). 
4. Site Contractor will install silt fence at locations shown (5 days). 
5. Site Contractor will strip 0.5 - 1.0 ft of existing top soil and store material for use as top dressing 

(25 days). 
6. Wetland Contractor will stabilize slopes immediately with seed and flexible growth medium (brand 

name - Flexterra) (10 days). 
7. Wetland Contractor will final grade slope, add stockpiled top soil as needed. Top soil to be 

amended with 60-100 tons of organic material/ acre - quantity to be determined by wetland 
contractor at time of placement (30-60 days). 

8. Final stabilization of site with appropriate vegetation will be completed in accordance with the 
planting plan (Plate 2) and planting schedule (Plate 5) (60-90 days). 

9. Wetland Contractor will final grade areas of stockpiled materials and stabilize all remaining 
disturbed areas with topsoil, seed and mulch. 

10. Wetland Contractor will remove temporary sediment control devices after receiving approval from 
the Maryland Department of the Environment inspector. 
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PLATE 8 
Wetland Monitoring 

Compensatory mitigation projects required as a condition of a State Nontidal Wetlands and Waterways 
Permit for wetland impacts should achieve the goals and objectives established in the approved Phase II 
Mitigation Plan. To ensure that these goals and objectives are achieved, the mitigation project will be 
monitored following MDE's "Monitoring Protocol for Mitigation Projects Greater than One-Half Acre" (see 
attached). 

An as-built design plan will be submitted to the Nontidal Wetlands and Waterways Division within 120 
days of the completion of the mitigation project. 

Annual monitoring reports will be submitted to the Nontidal Wetlands and Waterways Division for a period 
of five consecutive years from the completion of the construction of the mitigation site. Annual monitoring 
reports will be submitted by December 31 of the year in which the mitigation planting occurs, unless the 
planting occurs after July 1, in which case the first monitoring report will not be submitted until the end of 
the next year. Monitoring will occur in June of each year. The following information will be included with 
the annual monitoring report: 

1. A narrative description of the mitigation site addressing its position in the landscape, adjacent 
waterbodies, and adjacent land use. 

2. A narrative description of existing site conditions and how the mitigation site has achieved the 
goals, objectives and performance standards established for the project. 

3. Measurements of vegetation based upon performance standard criteria and methods used to 
assess the vegetative success of the mitigation site. 

4. Monitoring data for surface water and groundwater. 

5. Photos taken from established photographic points. 

6. A list of wetland species present (based on vegetative sampling technique) in order of dominance 
and by vegetative stratum. 

7. A narrative description of any problems observed within the mitigation site, such as: excessive 
inundation, insufficient hydrology, seasonal drought conditions, invasion by undesirable species 
of plants or wildlife, disease condition for plants, adverse water quality impacts, and erosion 
problems. 

8. A narrative description of the proposed remedial measures to address the problems noted in item 
#7 above. 

After five years, greater that 85% of the site shall be vegetated by the planted species or a combination of 
planted and naturally occurring vegetation approved by the Nontidal Wetlands & Waterways Division. If 
within the five year period, survival falls below 85%, the area will be replanted with the appropriate 
species. 

ENVIRONMENTAL 
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PLATE 9 
MDE's Preferred Language for Declaration of Restrictive Covenants 

DECLARATION OF RESTRICTIVE COVENANTS 

THIS DECLARATION OF RESTRICTIVE COVENANTS (this "Declaration") is made this day 
of , 200 , by ("Owner") having an address at 

INTRODUCTORY STATEMENT 

A. Owner is the fee simple owner of that certain real property located in the Election 
District of County, Maryland consisting of approximately acres more particularly described in a 
Deed dated , and recorded among the land records of  County, Maryland at Liber , 
Folio ("Property"). 

B. Owner proposes to create a nontidal wetland, approximately acres in size at 
the location shown on Attachment A, ("Survey"), attached hereto and hereby made a part hereof 
("Mitigation Site"). 

C. Owner desires to record this Declaration among the Land Records of County to 
ensure that certain activities not be conducted within the Mitigation Site. 

NOW THEREFORE, in consideration of the covenants, terms, conditions and restrictions 
hereinafter set forth, Owner declares as follows: 

1. As of the date hereof, the Mitigation Site shall be deemed jurisdictional nontidal wetlands. 
Owner, his personal representatives, heirs, successors and assigns shall not undertake on its own, or 
grant permission to others, to conduct any of the following regulated activities within the Mitigation Site or 
a 25 foot buffer measured outward from the perimeter of the Mitigation Site: 

A. Removal, excavation, or dredging of soil, sand, gravel, minerals, organic matter, or materials of 
any kind; 

B. Changing existing drainage characteristics, sedimentation patterns, flow patterns, or flood 
retention characteristics; 

C. Disturbance of water level or water table by drainage, impoundment or other means; 

D. Dumping, discharging of material or filling with material, including the driving of piles, and 
placing of obstructions; 

E. Grading or removal of material that would alter existing topography; 

F. Destruction or removal of plant life that would alter the character of the nontidal wetland, 
except for the removal of invasive species as determined by the Maryland Department of the 
Environment; 

G. Agricultural activities shall not be conducted within the Mitigation Site or within a 25 foot wide 
buffer measured from the outside perimeter of the Mitigation Site. For purposes of this. 
Declaration, the term "agricultural activities" means aquaculture and farming activities including 
plowing, tillage, cropping, seeding, cultivating, the grazing and raising of livestock, sod production 
and harvesting for production of food and fiber products. Forestry activities may not be conducted 
within the Mitigation Site. "Forestry activities" means planting, cultivating, thinning, harvesting or 
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any other activity undertaken to use forest resources or to improve their quality or productivity; 
except for: 

H. Maintenance and repair activities authorized by the Department of the Environment and the 
Army Corps of Engineers that are necessary for the site to function as designed. 

2. Owner, his personal representatives, heirs, successors and assigns shall include reference to 
this Declaration and the restrictions contained herein in every deed, or other legal instrument by which 
any interest in the Property is conveyed. The provisions of this Declaration shall be deemed to be 
covenants running with and binding upon the Property in perpetuity. 

IN WITNESS WHEREOF, Owner has hereunto set his hand and seal the day and year first above 
written. 

 (SEAL) 
Owner 

STATE OF MARYLAND, County of TO WIT: 

I HEREBY CERTIFY, that on this day of 200 , 
before me the subscriber, a Notary Public of the State aforesaid, personally appeared  known 
to me, or satisfactorily proven to be, the Owner under the foregoing Declaration and acknowledged that 
he executed the same for the purposes therein contained and in my presence signed and sealed the 
same. 

WITNESS my hand and Notarial Seal. 

Notary Public 
My Commission Expires:, 

ENVIRONMENTAL 
CONCERN 



I^^^BHHBHBBnaB^^^BHMnai tmammmmmmtam^maama \'V"-^^v::,"T.^\.::/.7V";^7r~,-;:T!v::^v:v...-.;.i.:;:'.;:.:r; 
--^^--••VT.?-:.^-.^--:•-•> •• •:••. ^••w—p:'^.:-^pw?i :.?

:1;';ir^^^i^^::^vtiy HHHHMBMHMHMWHHMM nHBHnHHHHHHHHHHHni HBMHHHHaBMBHBHMHHHBH ^^^^M^''MM'^"^"^^^MMM^,"l*'^^^•**'^^^""""^^"""~na"^""iriwfrnMBffiiTOwiiiiitriMTin,''M ——fp^-^—p———-nn—f n^HBnBBHBmBHffiBBBB^BBI 

OJ 

CO 

I 
Q 

c 

f 
S s 
5 
- • a 

oo 

S 

^ 

SEQUENCE OF CONSTRUCTION 

1. A PRECONSTRUCTION MEETING SHALL TAKE PLACE PRIOR TO THE STARTING   OF 
ANY WORK AND THE FOLLOWING ENTITIES SHALL BE NOTIFIED AT LEAST 2 WEEKS 
PRIOR TO THE PRECONSTRUCTION MEETING: THE MARYLAND DEPARTMENT OF THE 
ENVIRONMENT AT 1-410-901-4020, THE TOWN OF EASTON AT 1-410-822-2525, THE 
TALBOT COUNTY DEPARTMENT OF PUBLIC WORKS AT 1-410-770-8150, THE DISTRICT 
2 OFFICE OF THE MARYLAND STATE HIGHWAY ASSOCIATION AT 1-410-810-3275, THE 
TALBOT COUNTY SOIL CONSERVATION DISTRICT AT 1-410-822-1577, EASTON 
UTILITIES AT 1-410-822-6110, DELMARVA POWER AT 1-410-758-0830 AND McCRONE, 
INC AT 1-410-758-2237. WORK MAY NOT COMMENCE UNTIL THE PERMITTEE AND THE 
RESPONSIBLE PERSONNEL HAVE MET ON-SITE WITH THE SEDIMENT AND EROSION 
CONTROL INSPECTOR TO REVIEW THE APPROVED PLANS - 2 WEEKS PRIOR TO THE 
START DATE. 

2. INSTALL PROPOSED STABILIZED CONSTRUCTION ENTRANCES. 

3. INSTALL SILT, SUPER SILT AND TREE PROTECTION FENCING. 

4. GRADE OUT SEDIMENT BASINS, INSTALL SEDIMENT TRAPS AND OUTLET 
DEVICE(S). STABILIZE, SEED AND MULCH ALL DISTURBED AREAS. PLACE EXCESS 
MATERIAL IN DESIGNATED STOCKPILE AREAS. 

5. BEGIN MASS GRADING AND CONTROLLED FILL, INSTALL CULVERT CROSSINGS AND 
ROUGH GRADE ROADS AS REQUIRED. 

6. INSTALL INLETS, INLET PROTECTION AND STORM DRAINS ALONG ROADWAYS IN 
ACCORDANCE WITH PLANS.   INSTALL REMAINING ROADWAY UTILITIES (SANTARY 
SEWER, GAS AND WATER) IN ACCORDANCE WITH PLANS. 

7. FINEGRADE ROADWAYS AND LAY SUBBASE LAYER OF CR-6. 

8. STRIP THE TOPSOIL AND BRING SITE TO GRADE WITHIN THE LIMITS OF 
DISTURBANCE. 

9. INSTALL ONSITE UTILITIES, STORM DRAIN & PROVIDE INLET PROTECTION AS SHOWN 
ON EROSION AND SEDIMENT CONTROL PLANS. BIORETENTION AREAS SHALL BE 
GRADED TO PROMOTE OVERLAND RUNOFF TO WEIR ELEVATIONS OF D-TYPE 
INLETS. BIORETENTION SYSTEMS ARE NOT TO BE INSTALLED AT THIS TIME. 

10. BRING PARKING TO SUBGRADE, AND PLACE CR-6 SUBBASE COURSE. INSTALL 
CONCRETE CURB & GUTTER. 

11. FINE GRADE AND STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED & MULCH. 
INSTALL SURFACE PAVING & SIDEWALK. 

12. INSTALL LANDSCAPING AND STREET TREES. 

13. INSTALL BIORETENTION SYSTEMS IN ACCORDANCE WITH SPECIFICATIONS 
INCLUDING STONE DIAPHRAGMS AND UNDERDRAINS. ONCE INSTALLED, 
BIORETENTIONS AREAS SHALL NOT BE TRAVERSED BY HEAVY EQUIPMENT. 

14. FLUSH STROM DRAINS, REMOVE EXCESS SEDIMENT FROM SEDIMENT TRAPS AND 
BASINS AND DISPOSE OF OFF SITE IN AN APPROVED LOCATION. 

15. CONVERT SEDIMENT TRAPS AND BASINS TO STORMWATER MANAGEMENT PONDS 
AFTER ALL DISTURBED AREAS HAVE BEEN PERMANETELY STABILIZED TO THE 
SATISFACTION OF THE INSPECTION AUTHORITY. REMOVE TEMPORARY DRAW 
DOWN DEVICE. 

16. STABILIZE REMAINING DISTURBED AREAS AND LANDSCAPE PONDS AND 
BIORETENTION FACILITIES. 

17. UPON APPROVAL FROM THE MARYLAND DEPARTMENT OF THE ENVIRONMENT 
INSPECTOR, REMOVE ALL TEMPORARY SEDIMENT AND EROSION CONTROL 
DEVICES. 

NOTE: 

B. 

FOLLOWING INITIAL DISTURBANCE, PERMANENT OR TEMPORARY STABILIZATION 
SHALL BE COMPLETED WITHIN 7 CALENDER DAYS ON ALL PERIMETER CONTROLS. 

ALL SEDIMENT CONTROL DEVICES SHALL BE MAINTAINED ACCORDING TO THE 
REQUIREMENTS OF THE TALBOT COUNTY SOIL CONSERVATION DISTRICT FOR THE 
LIFE OF THE PROJECT. 

THE OWNER OF THE PROPERTY WILL ESTABLISH AN INSPECTION AND MAINTENANCE 
LOG UPON THE COMPLETION OF THE STORMWATER MANAGEMENT FACILITIES. THE 
LOG WILL BE UPDATED QUARTERLY AND AFTER EVERY MAJOR STORM. THE LOG 
WILL BE MADE AVAILABLE FOR REVIEW UPON REQUESTBY THE TALBOT COUNTY 
DEPARTMENT OF PUBLIC WORKS INSPECTION DIVISION. 

INSPECTION REQUIREMENTS DURING CONSTRUCTION 

1.   THE CONTRACTOR SHALL NOTIFY THE TOWN OF EASTON, THE TALBOT COUNTY 
DEPARTMENT OF PUBLIC WORKS AND THE MARYLAND STATE HIGHWAY 
ASSOCIATION THREE (3) DAYS INADVANCE FOR THE FOLLOWING INSPECTIONS. 

A. THE PLACING OF ANY TRAFFIC CONTROL DEVICES FOR ANY WORK 
IN AN EXISTING PUBLIC ROADWAY. 

B. AFTER INSTALLATION OF CULVERTS, SEDIMENT TRAPS AND BASINS, DIKES, 
SWALES, EARTH BERMS, RIP-RAP AND THE STABILIZATION OF     DISTURBED 
AREAS. 

C. AFTER THE ROADWAYS HAVE BEEN BOXED OUT TO SUBGRADE AND PRIOR TO 
THE INSTALLATION OF THE CURB AND ROAD BASE. 

D. AFTER FINAL PLACEMENT OF CURB AND ROAD BASE. 

E. DURING PAVING. 

F. DURING POND EMBANKMENT CONSTRUCTION. 

G. DURING THE PLACEMENT OF INLET AND OUTLET STRUCTURES, ANTI-SEE 
COLLARS, CATCH BASINS, PIPING, CONCRETE AND THE BACKFILL OF 
FOUNDATIONS AND TRENCHES. 

CRITICAL AREA LANDS (R.D.A.) 
23.3 ACRES 

CURRENT ZONING 
LIMITED COMMERCIAL DISTRICT C-L 
SELECT INDUSTRIAL DISTRICT 1-1 
PLANNED MAJOR RETAIL PMR 

FOREST CONSERVATION 
35.9 AC UNDER LONG TERM PROTECTION FROM PREVIOUS FOREST 
CONSERVATION PLAN FOR TOWN OF EASTON DATED 1993. 

OVERALL OPEN SPACE 
100 ACRES OF LARGE, SIGNIFICANT OPEN SPACE 61% OF TOTAL PROPERTY 
(MINIMUM). 

PROPOSED DEVELOPMENT 
AREA REQ PARKING 

A        ANCHOR 126,842 SF 619 
B        RETAIL 30,000 SF 150 
C        1ST FLOOR RETAIL 5,400 SF 27 

2ND FLOOR OFFICE 5,400 SF 27 
D        RESTAURANT 5,400 SF 27 
E        RESTAURANT 5,400 SF 27 
F         1ST FLOOR RETAIL 12,000 SF 60 

TOURISM 4,000 SF 20 
2ND FLOOR OFFICE 16,400 SF 82 

G        1ST FLOOR RETAIL 9,100 SF 46 
2ND FLOOR OFFICE 9,100 SF 46 

H        1ST FLOOR RETAIL 7,000 SF 35 
2ND FLOOR OFFICE 7,000 SF 35 

I          1ST FLOOR RETAIL 12,800 SF 64 
2ND FLOOR OFFICE 12,800 SF 64 

J         BANK W/DRIVE THRU 6,600 SF 33 
K        RETAIL 6,000 SF 30 

TOTALS 281,242 SF 1,392 

TOTAL OPEN SPACE, S 
27.1 ACRES 53% OF PMR AREA 

TOTAL PMR BUILDING ENVELOPE 
(INCLUDES INTERNAL GREEN AREAS) 
TOTAL PMR AREA 51.6 ACRES 
BUILDING COVERAGE AREA 6.4 ACRES 12.4% OF PMR AREA 
PARKING AREAJROAD AREA 14.4 ACRES 27.9% OF PMR AREA 

PROPOSED PMR AREA AND BULK STANDARDS 
5,000 SF 
30% FOR OVERALL PMR AREA 
50' 
IffMIN.MO'MAX 
25' STRUCTURES, 10' PAVING 
10' 

MINIMUM LOT SIZE 
MAXIMUM LOT COVERAGE 
MAXIMUM HEIGHT 
SETBACKS: PUBLIC STREET 
PERIMETER SETBACK 
OTHER REAR SETBACKS 

PROPERTY 
(INCLUDES TAX PARCEL 20, LOT 2 AND TRIPPES CREEK PROPERTIES, LLC 
LOT OFF MD RT 33) 

LOD 
TOTAL DISTURBED AREA = 2,051,864 SF± 

= 47.104 ACRES ± 

REQUIRED PARKING 
TOTAL SHOPPING RETAIL 1/200 GSF. SHOPPING RETAIL     = 281,242 SF 

100% = 1,392 SPACES 

PROPOSED PARKING 
SHOPPING RETAIL        "   ~" 1,232 SPACES 
TOTAL REQUIRED PARKING 1,392 SPACES 
PARKING REQUIRED:     = 1,392 SPACES 
PARKING PROVIDED:     = 1,232 SPACES 
PARKING DEFICIT: = 160    SPACES 

SITE NOTES 
THE PURPOSE OF THIS SITE PLAN IS TO RECEIVE APPROVAL FROM THE TOWN OF 

EASTON PLANNING COMMISSION FOR THE PROPOSED PROJECT. 

PROPERTY LINES SHOWN HEREON ARE BASED ON THE RESULTS OF A FIELD RUN 

SURVEY BY McCRONE, INC. DATED: JULY, 2005. 

THE TOPOGRAPHY SHOWN HERON WAS PROVIDED BY EASTON UTILITIES AND 

FIELD VERIFIED BY MCCRONE , INC. ELEVATIONS ARE BASED ON NAVD 88. 

SOIL TYPES AND CONFIGURATIONS ARE TAKEN FROM THE U.S. DEPARTMENT OF 

AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE, 1994. 

THIS SITE IS PARTIALLY LOCATED WITHIN THE 100 YEAR FLOOD PLAIN 

ACCORDING TO THE FEDERAL EMERGENCY MANAGEMENT AGENCY'S F.I.R.M. MAP 

FOR TALBOT COUNTY, PANEL NO. 240066 0024 A, DATED: MAY 15, 1985 IT IS 

SHOWN ON MAPS AS BEING LOCATED WITHIN ZONE "A4" AND "C". 

THE SITE IS PARTIALLY LOCATED IN THE CRITICAL AREA AND HAS A LAND USE 

CLASSIFICATION OF R.D.A. 

EXISTING PUBLIC SEWER IS TO BE UTILIZED FOR SEWAGE DISPOSAL. 

EXISTING PUBLIC WATER SYSTEM IS PROPOSED TO BE UTILIZED FOR POTABLE 
WATER SUPPLY. 

THE PROJECT MUST COMPLY WITH THE TOWN OF EASTON'S STORMWATER 

MANAGEMENT ORDINANCE. 

CONTRACTOR SHALL TEST PIT TO CONFIRM THE ACTUAL LOCATION OF ANY AND 

ALL EXISTING EASTON UTILITIES AT EACH AND EVERY CROSSING AND TIE-IN. 

NOTES 
1) LAND AREA OUTSIDE THE PROPOSED PMR DISTRICT IS SHOWN WITH 
POTENTIAL FUTURE LAND USE TYPES AND SQUARE FOOTAGE FOR 
INFORMATION ONLY. LAND USE INTENSITY BASED ON 18% COVERAGE 
FOR OFFICE-COMERCIAL USES RANGING TO 25% COVERAGE FOR 
BUSINESS-INDUSTRIAL LAND USES. ALL FUTURE LAND USES SUBJECT TO 
APPLICABLE REGULATIONS AND APPROVAL. 

2) MARLBORO AVENUE, COMMERCE DRIVE, AND BROOKS DRIVE ARE ALL 
TO BE TOWN OWNED AND MAINTAINED. 

PHA§!NG 
PHASE 1 WILL CONSIST OF MARLBORO AVENUE, COMMERCE DRIVE, 
BROOKS DRIVE, AND ANCHOR "A" ACCESS DRIVE. ALONG WITH 
CONSTRUCTION OF CRITICAL AREA WETLANDS / MARSH / PONDS, 
BUFFER ENHANCEMENTS, AND BUILDINGS "F", "G", AND "H" . PLANNED 
PHASE 2 DEVELOPMENT WOULD CONSIST OF COMPONENTS OF 
ANCHOR "A", AND ONE OR MORE OF THE FOLLOWING: BUILDING "B", 
RETAIL/OFFICE "C", RESTAURANT "D" AND "E", BUILDING "I", BANK "J", AND 
BUILDING "K". 
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TRAP# 2 

' DRAINAGE AREA (ACRES) 

TOTAL STORAGE REQUIRED (cu. ft.) 

TYPE TRAP 

TOTAL STORAGE PROVIDED (cu. ft.) 

WET STORAGE REQUIRED (cu. ft.) 

WET STORAGE PROVIDED (cu. ft.) 

DRY STORAGE REQUIRED (cu. ft.) 

DRY STORAGE PROVIDED (cu. ft.) 

WIER LENGTH (ft) 

STORAGE DEPTH BELOW OUTLET (ft) 
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